SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 12:13AM
Client Name: CalTrans

&Gftrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 500 Const Calendar Day: 916 Date: 12-Mar-2012 Monday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name:  Daouk, Sami Title: Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  03:00am 01:30 pm Break: 00:30 Over Time:  02:00
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Rain

Working Day [ ] If no, explain:

Diary: Dispute

Cable Hauling
[]

Phil & | had to work on the strand measurements on the main span . We had to measure the
strands for fine tune adjustments .
We started on the North main span at 3:40 AM. W e had to measure strands 89, 90 , & 91 We were
done at 4:00 AM. We started on the South main span at 4:10 AM. We had to measure strands 71, 81, 89
, & 90 . We were done at 4:25 AM.
After that , we had to measure strands # 90 & 91 on the West loop . We started at 4:45 AM. We
were done at 5:00 AM.
Then , we returned to North side for the fine tune adjustments at 5:10 AM. ABF crews had to adjust
#89,90, & 91 . We were done measuring at 5:50 AM.
We returned to the South main span for the fine tune adjustments at 6:00 AM. Crews had to
adjust # 89 & 90 . We were done at 6:45 AM.
We returned to the North main span to remeasure # 89 for the 3rd time at 6:50 AM. We were
done at 7:00 AM.

After the strand measurements | had to join the other inspectors on the West loop to the end of my
shift . ABF crews had to work on strands # 93 . PWS # 93 was hauled & set on the rollers at 7:45 AM.
Crews had to float the strand , take the twist out , form & install . They started at 7:50 AM. Crews were
done on the middles saddle at 9:15 AM. On the North saddle at 9:35 AM. & on the South saddle at 9:50
AM.

Strand # 94 was on the North side at 9:25 AM. It was on the South side at 9:50 AM. # 94 left the
South end at 10:05 AM.

Then, crews had to work on strand # 94 . following the same procedures as the previous stand .
Crews started at 10:50 . It was floated at 11:05 AM. Middle saddle crews started at 11:10 AM. Side crews
started at 11:20 AM.

Strand # 95 was on the North side of the West loop at 11:20 AM. North side crews had to unhook the
strand , transfer it from the primary hauling system to the secondary hauling system & pull it to the South
side . South side crews had to unhook it from the secondary hauling system , transfer & hook it to the
primary hauling system . Crews were done at 11:40 AM.

Check Abbas , David , & Loraine reports for employees names , hours , & detailed activities .
| have to return to the site at 9:00 PM. to work on the suspender brackets survey with Matt & Damon .
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Job Name: 04-0120F4

Inspector Name Daouk, Sami

Daily Diary Report by Bid Item

Diary #: 500

Date: 12-Mar-2012

Monday

04-0120F4

Bid Item:

067

AMERICAN BRIDGE/FLUOR, A JV

C-PWS-SEW.067

Install Cable Shrouds East of W2

Labor

Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV

Ironworker APP RYAN NASH 0.00 0.00 0.00 0.00 D
Ironworker JNM RIGOVERTO GARCIA 0.00 0.00 0.00 0.00 D
Ironworker JNM MICHAEL DRAPER 0.00 0.00 0.00 0.00 D
Ironworker JNM JOSEPH STONE 0.00 0.00 0.00 0.00 D
Ironworker FOR JERRY KUBALA 0.00 0.00 0.00 0.00 D
Ironworker APP Tony Miranda 0.00 0.00 0.00 0.00 D
Ironworker APP RYAN EVANCHIK 0.00 0.00 0.00 0.00 D
Ironworker FOR JAMES BENNINGHOVE 0.00 0.00 0.00 0.00 D
Ironworker APP PABLO RAMIREZ 0.00 0.00 0.00 0.00 D
Ironworker FOR MATTHEW HOLT 0.00 0.00 0.00 0.00 D
Ironworker APP LONNY CANDELARIA 0.00 0.00 0.00 0.00 D

04-0120F4 Bid ltem: 067 C-PWS-SWW.067 Install Cable Shrouds West of W2

AMERICAN BRIDGE/FLUOR, A JV
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